

PROCUREMENT PLAN

Textual Part

Project information: North Macedonia, Social Insurance and Pension Administration Project (P170343)

Project Implementation agency: Ministry of Labor and Social Policy

Date of the Procurement Plan: March 2020

Period covered by this Procurement Plan: First 18 months of project implementation

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: for all procurement activities - both with international and national approach. Respectively, the complaints arising in connection with contracts for which the Bank’s SPDs are used shall be administered and handled in accordance with Annex III of the Regulations.

For international procedures the procurement notices will be published automatically through STEP on the Bank’s external website and UNDB, as well as locally on the Ministry’s website, daily newspaper as relevant, and on the portal of Public Procurement Bureau at:

(<https://e-nabavki.gov.mk/PublicAccess/home.aspx#/notices>)

Thresholds for Procurement Approaches and Methods (€ thousands)							
Works			Goods, IT and non-consulting services			Shortlist of national consultants	
Open international	Open national	RfQ	Open international	Open national	RfQ	Consulting services	Engineering and construction supervision
≥	<	≤	≥	<	≤	≤	≤
5,000	5,000	200	1 000	1 000	100	300	N/A
Review Arrangements							
First contract for each approach and method and all >3 000 Direct Selection all > 80 000			First contract for each approach and method and all >3 000 Direct Selection all > 80 000			First contract for each approach and method, all TORs and all contracts > 1 000 Individual consultants all TORs and all contracts > 300 Direct Selection all >10 000	

PROCUREMENT PLAN

General Information

Country:

North Macedonia

Project ID:

P170343

Project Name:

Social Insurance Administration Project

Loan / Credit No:

IBRD / 90360

Executing Agency:

Ministry of Labor and Social Policy

Bank's Approval Date of the Original Procurement Plan

2020-04-24

Revised Plan Date(s): (comma delineated, leave blank)

2025-08-08

GPN Date:

2020-03-06

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
MK-MLSP-162831-CW-RFB-1.8 / Office renovation - SUR 5 HQ	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Request for Bids	Open - National	Single Stage - One Envelope				0.00	Canceled					2022-03-01		2022-03-06				2022-04-17		2022-05-17		2022-06-21		2022-12-18
MK-MLSP-163017-CW-RFQ-2.1.4 / Office renovation	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Request for Quotations	Open - National	Single Stage - One Envelope				0.00	Canceled							2021-07-06							2021-08-31		2022-02-27	
MK-MLSP-333437-CW-RFQ-2.2.4 / Renovation of offices for establishing of 4 REHA centers	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Request for Quotations	Open - National	Single Stage - One Envelope			Request for Quotations - Small Works (Emergency) SPD - Compet	0.00	Pending Implementation							2023-05-06							2023-07-01		2024-02-26	
MK-MLSP-505428-CW-RFB-1.8 / Office renovation - SUR 5 HQ/MSPOY	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Direct Selection	Direct - National				Other (with field for explanation)	0.00	Pending Implementation					2025-12-08		2025-12-13							2026-01-17		2026-06-30	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MK-MLSP-162814-GO-RFB-1.1.5 / SURS hardware, software (including licenses), and document management system procurement	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Canceled					2021-11-01		2021-11-06				2021-12-18		2022-01-17		2022-02-21		2023-04-17	
MK-MLSP-162832-GO-RFQ-1.1.9 / Procurement of furniture	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2022-03-06								2022-05-01		2022-10-28	
MK-MLSP-162849-GO-RFB-1.2.4 / Software development	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2022-03-01		2022-03-06				2022-04-17		2022-05-17		2022-06-21		2023-04-17	
MK-MLSP-162853-GO-RFB-1.2.5 / Procurement of hardware	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Canceled					2022-06-01		2022-06-06				2022-07-18		2022-08-17		2022-09-21		2023-04-19	
MK-MLSP-163004-GO-RFB-2.1.3.2 / Software development	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Signed					2021-07-01	2024-08-29	2021-07-06				2021-08-17	2024-09-27	2021-09-16	2025-02-10	2021-10-21	2025-03-31	2022-05-19	
MK-MLSP-163022-GO-RFQ-2.1.5 / Procurement of furniture	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2021-09-06							2021-11-01		2022-02-01		
MK-MLSP-163025-GO-RFB-2.1.6 / IT equipment for CDCCU	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2021-07-01		2021-07-06				2021-08-17		2021-09-16		2021-10-21		2022-01-19	
MK-MLSP-163035-GO-RFB-2.1.8 / Procurement of equipment for the Mobile assessment teams (vehicles, mobile devices)	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Request for Bids	Open - International	Single Stage - One Envelope		0.00	Pending Implementation														2021-09-14		2022-09-14		
MK-MLSP-163110-GO-RFQ-2.2.2.4 / IT equipment to support the Registry of PWDs	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Canceled							2022-01-06							2022-03-03		2022-08-30		
MK-MLSP-163151-CS-CDS-3.9 / Accounting software adjustment	IBRD / 90360	Project Management	Post	Direct Selection	Direct			0.00	Canceled					2020-06-01		2020-06-06							2020-07-11		2023-04-30		
MK-MLSP-163105-GO-DIR-2.2.2 / MLSP Software upgrades to support the Registry of PWD	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Prior	Direct Selection	Direct			0.00	Canceled					2021-04-01		2021-04-06							2021-05-11		2023-04-30		
MK-MLSP-333439-GO-RFQ-2.2.5 / Procurement of office equipment of offices for establishing of 4 REHA centers	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2023-07-06							2023-08-31		2024-02-27		
MK-MLSP-333444-GO-RFQ-2.2.6 / Procurement of IT equipment of offices for establishing of 4 REHA centers	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2023-07-06							2023-08-31		2024-02-27		
MK-MLSP-398547-GO-RFB-2.3.3 / Development of the Registry of hazardous and arduous jobs and employers	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2024-09-01		2024-09-06				2024-10-18		2024-11-17		2024-12-22		2024-12-31	
MK-MLSP-398534-GO-RFB-1.1.4 / Development of Single Unified Registry System for social insurance (SURS) and Procurement of Hardware	IBRD / 90360	Improving the quality of the social insurance administration services	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		0.00	Signed					2024-10-28	2024-11-09	2024-11-02	2024-11-22			2024-12-14	2025-02-03	2025-02-26	2025-03-22	2025-04-02	2025-05-05	2026-06-30	
MK-MLSP-505433-GO-RFB-1.2.2.8 / Digitalization of PDF files	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Request for Bids	Open - National	Single Stage - One Envelope		0.00	Pending Implementation					2025-09-01		2025-09-06				2025-10-18		2025-11-17		2025-12-22		2026-06-20	

NON CONSULTING SERVICES

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HK-MLSP-505444-NC-DR-3.28 / SURS, SWIS and CDCIU backup services	IBRD / 90360	Project Management	Post	Direct Selection	Direct - National			0.00	Pending Implementation					2025-08-03		2025-08-08									2025-09-12		2026-06-30

CONSULTING FIRMS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MK-MLSP-162810-CS-QCBS-1.1.4 / Develop and implement SURS	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2021-01-01		2021-01-22		2021-02-20				2021-03-20		2021-04-04		2021-05-09		2021-06-13		2023-04-30	
MK-MLSP-162821-CS-QCBS-1.1.6 / Data cleanup of institutions-existing data (including cleanup and digitization of legacy data)	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2020-08-01		2020-08-22		2020-09-20				2020-10-18		2020-10-19		2020-11-23		2020-12-28		2023-03-18	
MK-MLSP-162828-CS-QCBS-1.1.7 / Adjustment of UP, FZO, AVRM, PIOM, MAPAS and MLSP to SURS - investment in data links and interfaces with SURS, adjustment of business processes, training	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2021-12-01		2021-12-22		2022-01-15				2022-01-25		2022-02-04		2022-03-05		2022-04-09		2023-04-04	
MK-MLSP-162836-CS-QCBS-1.2.1 / Functional review of the PIOM and proposal for PIOM modernization, including business processes, technical capacity, actuarial capacity, HR training, client services	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Quality And Cost-Based Selection	Open - International		0.00	Signed	2020-09-01	2021-12-17	2020-09-22	2022-01-27	2020-11-05	2022-04-12			2020-12-03	2022-05-10	2021-01-02	2022-06-01	2021-02-06	2022-06-23	2021-03-13	2022-09-29	2022-01-07	
MK-MLSP-162843-CS-QOS-1.2.2.2 / TA for analyzing individual service records database in PIOM, technical and legal options for consolidation, drafting legal documents and consolidation procedure	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Consultant Qualification Selection	Open - National		117,189.64	Signed	2020-06-01	2020-06-04	2020-06-22		2020-08-05	2021-03-26					2020-09-04	2021-05-06	2020-10-09	2021-05-20	2021-08-05			
MK-MLSP-162847-CS-QCBS-1.2.2.3 / TA for implementing the consolidation of PIOM database	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2021-04-01		2021-04-22		2021-06-05				2021-07-03		2021-08-02		2021-09-06		2021-10-11		2022-09-06	
MK-MLSP-162996-CS-QCBS-2.1.1 / Preparation of documents for establishing a CDCCC including design of business processes and system of monitoring, evaluation, licensing, supervision, and control, and detailed investment plan	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Quality And Cost-Based Selection	Open - National		287,812.60	Signed	2020-09-01	2021-01-15	2020-09-22	2021-02-05	2020-11-05	2021-03-29			2020-12-03	2021-04-26	2021-01-02	2021-05-17	2021-02-06	2021-07-20	2021-03-13	2021-09-03	2022-01-07	
MK-MLSP-163122-CS-QCBS-2.3.1 / Hiring a licensed reputable international company or Revision of the list of hazardous occupations eligible for early retirement with extended service period (ESP)	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Quality And Cost-Based Selection	Open - International		584,684.45	Signed	2020-11-01	2021-01-20	2020-11-22	2021-02-08	2021-01-05	2021-03-23			2021-02-02	2021-04-20	2021-03-04	2021-04-27	2021-04-08	2021-06-29	2021-05-13	2021-08-23	2022-09-05	
MK-MLSP-163147-CS-QOS-3.8 / Satisfaction Beneficiary Survey	IBRD / 90360	Project Management	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-06-01		2021-06-22		2021-08-05						2021-09-04		2021-10-09		2023-04-30			
MK-MLSP-162808-CS-QCBS-1.1.3 / Business needs analysis and Design of SURS	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Quality And Cost-Based Selection	Open - International		214,582.41	Signed	2020-06-01	2020-06-08	2020-06-22	2021-01-11	2020-08-05	2021-05-11			2020-09-02	2021-06-22	2020-10-02	2021-07-21	2020-11-06	2021-08-06	2020-12-11	2021-10-26	2022-02-04	
MK-MLSP-162835-CS-QCBS-1.1.10 / Public information and education campaign on SURS functionalities, benefits for users, and operations	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Quality And Cost-Based Selection	Open - National		0.00	Canceled	2021-07-01		2021-07-22		2021-09-04				2021-10-02		2021-11-01		2021-12-06		2022-01-10		2023-01-10	
MK-MLSP-162839-CS-QCBS-1.2.2.1 / Technical Assistance for business processes redesign	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2021-07-01		2021-07-22		2021-09-04				2021-10-02		2021-11-01		2021-12-06		2022-01-10		2023-01-10	
MK-MLSP-163003-CS-QOS-2.1.3.1 / Developing business processes	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Prior	Consultant Qualification Selection	Open - National		0.00	Canceled	2021-04-01		2021-04-22		2021-06-05						2021-07-05		2021-08-09		2022-08-04			
MK-MLSP-163030-CS-QOS-2.1.7 / Public information campaign for new disability assessment processes	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2021-10-01		2021-10-16		2021-11-09						2021-11-19		2021-12-08		2023-04-30			
MK-MLSP-163111-CS-QCBS-2.2.2.5 / Information campaign especially targeted towards the persons with disabilities	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Quality And Cost-Based Selection	Open - International		0.00	Canceled	2021-05-01		2021-05-22		2021-07-05				2021-08-02		2021-09-01		2021-10-06		2021-11-10		2023-04-30	
MK-MLSP-208436-CS-QOS-2.1.3.4 / TA for designing the new disability assessment methodology and preparing its legislative foundation	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Consultant Qualification Selection	Open - International		0.00	Signed	2021-07-01	2022-06-30	2021-07-22	2022-07-19	2021-09-04	2022-09-13					2021-10-04	2022-11-28	2021-11-08	2022-12-13	2022-05-07			
MK-MLSP-163292-CS-LCS-3.7 / Project Audit	IBRD / 90360	Project Management	Post	Least Cost Selection	Open - National		0.00	Canceled	2020-05-01		2020-05-22		2020-07-05				2020-08-02		2020-09-01		2020-10-06		2020-11-10		2023-04-30	
MK-MLSP-208432-CS-QOS-1.2.2.7 / Public information and education campaigns for SURS, for new disability system, disability assessment, and public call for M4 database cleanup in PIOM	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2021-06-30		2021-07-21		2021-09-03						2021-10-03		2021-11-07		2023-10-27			
MK-MLSP-333433-CS-QOS-1.1.12 / Preparation of technical specification for adjustments of software's in related to SURS agencies	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Consultant Qualification Selection	Open - National		0.00	Canceled	2023-06-01		2023-06-22		2023-08-05						2023-09-04		2023-10-09		2024-04-06			

MK-MLSP-398540-CS-QCBS-1.1.13 / Technical assistance for monitoring of the SURS software implementationsupporting SURS Working body	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Quality And Cost-Based Selection	Open - National		0.00	Signed	2024-05-01	2024-10-04	2024-05-22		2024-07-05	2025-02-20			2024-08-02	2025-03-13	2024-09-01	2025-04-08	2024-10-06	2025-05-12	2024-11-10	2025-06-19	2024-12-31	
MK-MLSP-398545-CS-QCS-2.1.10 / TA for monitoring of the CDCCU software implementation	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Consultant Qualification Selection	Open - National		0.00	Signed	2024-04-01	2024-11-15	2024-04-22		2024-06-05	2025-04-04							2024-07-05	2025-06-05	2024-08-09	2025-06-19	2024-12-31	
MK-MLSP-437231-CS-QCS-2.1.3.6 / Piloting New Disability assessment methodology	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Consultant Qualification Selection	Open - International		0.00	Under Implementation	2024-07-11	2024-08-14	2024-08-01	2024-08-21	2024-09-14	2024-10-10							2024-10-14	2025-02-19	2024-11-18		2025-07-31	
MK-MLSP-482278-CS-QCS-2.2.8 / Event Organization Conference on Disability	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Consultant Qualification Selection	Open - National		0.00	Under Implementation	2025-03-12	2025-03-12	2025-03-13		2025-03-19								2025-03-20		2025-03-22		2025-03-28	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Teams of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MK-MLSP-162801-CS-INDV-1.1.1 / Technical assistance for legislative changes	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Individual Consultant Selection	Open		0.00	Canceled	2020-12-01		2021-01-19		2021-02-09		2021-03-16		2022-01-10	
MK-MLSP-163042-CS-INDV-2.2.1 / Technical assistance for legislative changes regarding the employment of workable PWDs (Law on employment of PWDs)	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Individual Consultant Selection	Open		42,250.00	Signed	2020-06-01	2020-06-04	2020-07-20	2020-10-27	2020-08-10	2020-12-28	2020-09-14	2021-01-07	2021-09-14	
MK-MLSP-163103-CS-INDV-2.2.2.1 / Development of the National Registry of PWDs - development of business processes	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Individual Consultant Selection	Open		0.00	Signed	2021-01-01	2021-12-17	2021-02-19	2022-04-19	2021-03-12	2022-05-13	2021-04-16	2022-06-14	2022-04-11	
MK-MLSP-163128-CS-INDV-2.2.2 / Reform proposal of the early retirement system for hazardous occupations	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2023-04-10	
MK-MLSP-163131-CS-INDV-3.1 / Pension administration specialist	IBRD / 90360	Project Management	Prior	Individual Consultant Selection	Open		73,936.93	Signed	2020-04-15	2020-05-21	2020-06-03	2020-06-08	2020-06-24	2020-06-10	2020-07-29	2020-06-15	2023-04-30	
MK-MLSP-163134-CS-INDV-3.2 / Disability assessment specialist	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-04-15		2020-06-03		2020-06-24		2020-07-29		2023-04-30	
MK-MLSP-163136-CS-INDV-3.3 / Procurement Officer	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-04-15		2020-06-03		2020-06-24		2020-07-29		2023-04-30	
MK-MLSP-163139-CS-INDV-3.4 / Financial Officer	IBRD / 90360	Project Management	Prior	Individual Consultant Selection	Open		69,673.68	Signed	2020-04-15	2020-05-21	2020-06-03	2020-06-13	2020-06-24	2020-06-15	2020-07-29	2020-06-29	2023-04-30	
MK-MLSP-163140-CS-INDV-3.5 / Monitoring and Evaluation Specialist	IBRD / 90360	Project Management	Prior	Individual Consultant Selection	Open		73,936.93	Under Review	2020-04-15	2020-05-21	2020-06-03	2020-06-08	2020-06-24	2020-06-10	2020-07-29	2020-06-28	2023-04-30	
MK-MLSP-163142-CS-INDV-3.6 / IT engineers	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Open		0.00	Pending Implementation	2020-04-15		2020-06-03		2020-06-24		2020-07-29		2023-04-30	
MK-MLSP-163152-CS-INDV-3.1.1 / Project Manager	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Direct		228,475.69	Signed	2020-03-05	2020-12-21	2020-03-15	2019-12-27	2020-04-05	2019-12-27	2020-05-10	2020-01-16	2023-04-30	
MK-MLSP-163153-CS-INDV-3.1.2 / SIAP Coordinator	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Direct		166,485.78	Signed	2020-03-05	2020-12-21	2020-03-15	2019-12-27	2020-04-05	2019-12-27	2020-05-10	2020-01-13	2023-04-30	
MK-MLSP-163155-CS-INDV-3.1.3 / IT consultant	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Direct		76,067.80	Signed	2020-03-05	2020-12-21	2020-03-15	2019-12-27	2020-04-05	2019-12-27	2020-05-10	2020-01-16	2023-04-30	
MK-MLSP-163160-CS-INDV-2.2.3 / Local Technical assistance for legislative changes regarding the employment of workable PWDs (Law on employment of PWDs)	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Individual Consultant Selection	Open		12,101.50	Signed	2020-06-01	2020-06-04	2020-07-20	2020-10-27	2020-08-10	2020-12-09	2020-09-14	2021-01-17	2021-09-09	
MK-MLSP-162997-CS-INDV-2.1.2 / Technical Assistance for legislative changes	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-07-01		2021-08-19		2021-09-09		2021-10-14		2022-04-12	
MK-MLSP-163005-CS-INDV-2.1.3.2 / Establishing of M&E system	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-07-01		2021-08-19		2021-09-09		2021-10-14		2022-07-11	
MK-MLSP-163107-CS-INDV-2.2.2.2 / Training of operators of the Registry	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Individual Consultant Selection	Open		0.00	Canceled	2021-04-01		2021-05-20		2021-06-10		2021-07-15		2023-04-30	
MK-MLSP-241662-CS-CDS-3.7 / SIAP Project Audit	IBRD / 90360	Project Management	Post	Direct Selection	Direct		78,740.19	Signed	2021-07-01	2021-06-29	2021-07-11	2021-05-21			2021-09-14	2021-07-24	2024-01-31	
MK-MLSP-208434-CS-INDV-1.1.11 / Local Technical assistance for legislative changes for SURS	IBRD / 90360	Improving the quality of the social insurance administration services	Post	Individual Consultant Selection	Open		0.00	Signed	2021-07-27	2022-06-16	2021-09-14	2022-09-14	2021-10-05	2022-09-27	2021-11-09	2022-10-17	2022-05-08	
MK-MLSP-333429-CS-INDV-2.1.3.5 / Preparation of CDCCU bylaws	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Individual Consultant Selection	Open - National		0.00	Signed	2023-02-01	2023-11-08	2023-03-22	2023-12-22	2023-04-12	2024-01-11	2023-05-17	2024-01-18	2023-11-13	
MK-MLSP-402295-CS-CDS-3.1.4 / Legal Advisor in the MLSP Unit for Analysis, Evaluation and Monitoring	IBRD / 90360	Project Management	Post	Direct Selection	Direct - National		0.00	Pending Implementation	2024-01-11		2024-01-21				2024-03-26		2026-06-30	
MK-MLSP-461420-CS-INDV-3.1.6 / IT Manager	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Limited - National		0.00	Signed	2024-11-14	2024-11-22	2024-11-19	2024-12-03	2024-12-10	2024-12-04	2025-01-14	2024-12-05	2026-06-30	

MK-MLSP-461423-CS-INDV-3.17 / IT Officer	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Limited - National		0.00	Signed	2024-11-14	2024-11-22	2024-11-19	2024-12-02	2024-12-10	2024-12-04	2025-01-14	2024-12-05	2026-06-30	
MK-MLSP-461427-CS-INDV-3.19 / Disability Specialist	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Limited - National		0.00	Signed	2024-11-14	2024-11-20	2024-11-19	2024-12-11	2024-12-10	2024-12-16	2025-01-14	2024-12-19	2026-06-30	
MK-MLSP-461428-CS-INDV-3.20 / Project Assistant	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Limited - National		0.00	Signed	2024-11-14	2024-11-20	2024-11-20	2025-02-26	2024-12-10	2025-03-04	2025-01-14	2025-03-06	2026-06-30	
MK-MLSP-461432-CS-INDV-3.22 / SURS Officer	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Limited - National		0.00	Signed	2024-11-14	2024-11-22	2024-11-19	2024-12-02	2024-12-10	2024-12-03	2025-01-14	2024-12-03	2026-06-30	
MK-MLSP-461433-CS-INDV-3.23 / Communications and Citizen Engagement Specialist	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Limited - National		0.00	Under Implementation	2024-11-14	2024-12-27	2024-11-19		2024-12-10		2025-01-14		2026-06-30	
MK-MLSP-461435-CS-INDV-3.24 / Civil Engineer/Architect	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Limited - National		0.00	Signed	2024-11-14	2024-12-06	2024-11-19	2025-01-10	2024-12-10	2025-01-16	2025-01-14	2025-01-27	2026-06-30	
MK-MLSP-461430-CS-INDV-3.21 / Monitoring and Evaluation Analyst	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Limited - National		0.00	Signed	2024-11-14	2024-11-20	2024-11-19	2024-12-24	2024-12-10	2024-12-25	2025-01-14	2024-12-25	2026-06-30	
MK-MLSP-461426-CS-INDV-3.18 / Procurement Analyst	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Limited - National		0.00	Signed	2024-11-14	2024-11-22	2024-11-19	2024-12-03	2024-12-10	2024-12-04	2025-01-14	2024-12-05	2026-06-30	
MK-MLSP-488630-CS-INDV-3.25 / SIAP Coordinator	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Limited - National		0.00	Pending Implementation	2025-04-20		2025-04-27		2025-05-02		2025-05-06		2026-06-30	
MK-MLSP-488661-CS-INDV-3.26 / Pension Administration Specialist	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Limited - National		0.00	Signed	2025-04-17	2025-04-17	2025-04-24	2025-05-02	2025-04-29	2025-05-09	2025-05-03	2025-05-12	2026-06-30	
MK-MLSP-333453-CS-INDV-2.2.7 / TA for development of standards and procedures for rehabilitation of PWD and training of EA and REHA center employees	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Individual Consultant Selection	Open - National		0.00	Pending Implementation	2025-10-01		2025-11-19		2025-12-10		2026-01-14		2026-06-30	
MK-MLSP-505436-CS-INDV-2.2.9 / IT & Health Specialist	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Individual Consultant Selection	Limited - National		0.00	Pending Implementation	2025-08-10		2025-08-15		2025-09-05		2025-10-10		2026-06-30	
MK-MLSP-505439-CS-INDV-2.2.10 / Specialist for data analysis (new disability assessment methodology piloting)	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Individual Consultant Selection	Open - International		0.00	Pending Implementation	2025-08-01		2025-09-19		2025-10-10		2025-11-14		2026-06-30	
MK-MLSP-505440-CS-INDV-2.2.11 / Specialist for revising and finalizing the new disability assessment methodology based on the pilot conducted	IBRD / 90360	Strengthen the regulatory framework for people with disabilities and for hazardous occupations	Post	Individual Consultant Selection	Open - International		0.00	Pending Implementation	2025-09-07		2025-10-26		2025-11-16		2025-12-21		2026-06-30	
MK-MLSP-505442-CS-INDV-3.27 / Architect	IBRD / 90360	Project Management	Post	Individual Consultant Selection	Limited - National		0.00	Pending Implementation	2025-10-05		2025-10-10		2025-10-31		2025-12-05		2026-06-30	
MK-MLSP-507102-CS-CDS-3.29/3.1.18 / Project Audit	IBRD / 90360	Project Management	Post	Direct Selection	Direct - National		0.00	Pending Implementation	2025-08-10		2025-08-20				2025-10-24		2026-10-31	